GOVERNMENT OF ANDHRA PRADESH
A B S T R A C T

PR & RD Dept. - PMGSY- RCPLWEA – 2017-18 - Visakhapatnam District – Revised Administrative Sanction for the work **"Road from Kommangi to Seetharampadu via Kudupusingi, Rolangi in Chinthapalli (M)"** due to excess tender percengage and enhanced seigniorage & GST for an amount of Rs. 451.37 Lakhs, as against the administrative sanctioned amount of Rs. 437.81 Lakhs – Accorded - Orders – Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS. II) DEPARTMENT

G.O.Rt.No.610 **Dated.26.07.2022.**

Read the following:-

(1) G.O. Ms. No.4, PR&RD (Progs.II) Dept., dt.12.01.2018.
(2) G.O. Rt. No.249, PR&RD (Progs.II) Dept., Dt:23.03.2018.
(3) G.O. Rt. No.375, PR&RD (Progs.II) Dept., Dt:01.05.2018.
(4) From the Engineer-in-Chief, Panchayat Raj letter No. W12/AP 1918-P10/Seetharampadu/RCPLWEA/VSP/2018, Dt.15.02.2022.

.....

O R D E R:-

In the G.O. first read above, the work **"Road from Kommangi to Seetharampadu via Kudupusingi, Rolangi in Chinthapalli (M) in Visakhapatnam District "** was administratively sanctioned for Rs.437.81 Lakhs under PMGSY RCPLWEA grant. This work under package No.AP1918-P10 (consisting of 18 works) was awarded by the State Level Financial Evaluation Committee constituted vide G.O. second read above at 13.79% excess over the estimate rates (2017-18 SoR) as per the permission accorded for calling tenders without keeping cap on tender percentage in LWE area, vide G.O. third read above.

2. In the letter fourth read above, the Engineer-in-Chief, Panchayat Raj, A.P., Vijayawada has requested to accord Revised Administrative Sanction for the above said work at the earliest as the work is physically completed and pending for financial closure in OMMAS due to pending RAS and NRIDA, New Delhi is insisting for closure of the work in OMMAS.

3. In the circumstances explained above, Government, after careful consideration hereby accord Revised Administrative Sanction for the work **"Road from Kommangi to Seetharampadu via Kudupusingi, Rolangi in Chinthapalli (M) in Visakhapatnam District"** under PMGSY Package - RCPLWEA--2017-18, due to excess tender percengage and enhanced seigniorage & GST for an amount of Rs. 451.37 Lakhs, as against the administrative sanctioned amount of Rs.437.81 Lakhs.

4. The Engineer-in-Chief, Panchayat Raj, A.P., Vijayawada is, therefore, requested to take further necessary action in the matter, accordingly.

5. This order issues with the concurrence of Finance (FMU – Works) Dept. vide their U.O. No. 1674692/FIN01-FMU0PC(PRRD)/51/2022-FMU-WORKS, dt. 27.06.2022.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

GOPAL KRISHNA DWIVEDI
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj, A.P., Vijayawada
The Superintending Engineer, PR Circle, Visakhapatnam Dist.
Copy to:-
The Director of Treasuries & Accounts, A.P., Vijayawada
The Director of Works & Accounts, A.P., Vijayawada
The Pay & Accounts Officer, A.P., Vijayawada
The OSD to Dy. Chief Minister, PR & RD
The P.S. to Prl. Secy. to Govt., PR & RD Dept.
Sc/sf

//FORWARDED :: BY ORDER//

S.M.

SECTION OFFICER